

Weekly Cross-Team Sync - Mobile Checkout Launch

Date: 9 June 2026 | Attendees: Ananya (PM), Vikram (Backend Lead), Sara (Mobile), Daniel (QA), Leena (Design), Marcus (Director)

Ananya (PM): Thanks everyone for joining. Today we are reviewing readiness for the Mobile Checkout launch planned for June 27. Let us go around. Vikram, where are we on the backend?

Vikram (Backend Lead): The new checkout API is mostly done, but we have a serious problem. The third-party payment gateway is returning intermittent 500 errors under load. This is currently blocking end-to-end testing. I would call this our number one blocker right now.

Ananya: That is concerning. Is this going to put the June 27 date at risk?

Vikram: Honestly, yes. If the gateway issue is not resolved by next Wednesday, the launch date is at risk. I will coordinate with the payments vendor and our backend team to add retries and a circuit breaker. I will own that and aim to have a fix by June 18.

Marcus (Director): This is important. I am escalating the payment gateway instability to the vendor leadership directly. We cannot slip this launch - it is tied to the quarterly revenue commitment.

Sara (Mobile): On the mobile side, the checkout screens are built. But we have a dependency on the backend API contract being frozen. Right now it keeps changing, which is causing rework for the mobile team. We need the contract locked.

Vikram: Agreed. Decision: we will freeze the checkout API contract by end of day Thursday. No more changes after that without sign-off.

Daniel (QA): From QA, I am worried about test coverage. We have no automated tests for the refund flow yet. That is a risk - if refunds break in production, it directly impacts customers. I will write the refund test suite, targeting completion by June 20.

Leena (Design): Design is complete and handed off. One open question though - should the order confirmation screen show the estimated delivery date, or just the order number? We never decided that. We need product to confirm.

Ananya: Good catch, that is still open. Let us get a decision on the confirmation screen content by Monday. Marcus, can you make the call there?

Marcus: Yes, I will decide on the confirmation screen by Monday. Also, another open question - are we launching in all regions at once, or staged? That is unresolved and high priority.

Ananya: Let us treat the regional rollout as an open item to resolve next week. For follow-ups: Sara will share the updated mobile build with the team by Friday. Daniel will set up a shared QA dashboard so leadership has visibility. And I will circulate the final launch checklist as a next step.

Vikram: One more risk - our hiring pipeline for the backend team is slow, so we are understaffed. If the gateway fix takes longer, we do not have buffer. That is a medium risk to the timeline.

Marcus: Noted. Overall the mood is tense but manageable. Priority one is the payment gateway. Let us reconvene Thursday. Thanks all.

Ananya: Thanks everyone. To summarize: payment gateway is the critical blocker, contract freeze Thursday, launch readiness review Thursday.